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Grant Number:
B-08-MN-12-0014

Grantee Name:
Lauderhill, FL

Grant Amount:
$4,293,288.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Kennie Hobbs Jr

Disasters:

Plan Description:

NSP

Declaration Number

Recovery Needs:

$0.00

N/A

$2,652,110.28

$0.00

$263,927.58

$978,415.51

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$4,293,288.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$2,585,111.98

$2,652,110.28

$4,293,288.00

Overall

Program Income Received

N/A

$978,415.51



The City of Lauderhill has demonstrated its commitment to revitalizing its neighborhoods and expanding affordable
housing opportunities for its residents.  The Neighborhood Stabilization Program (NSP) has been an instrumental
part of this renaissance effort, and the City has continued making significant progress toward meeting its targeted
goals this quarter.  To date, we have expended $2,652,109.79 and drawn down $2,358,556.95, and have obligated
an additional $1,297,904.40 for property acquisition and rehabilitation.  Staff has worked to establish relationships
with local non-profits to provide housing counseling services and with the Lauderhill Housing Authority to carry out
the rehabilitation and resale portion of our selected activities.  As of the end of this reporting period the City has
$546,826.65 remaining to be obligated and/or expended.  Based on our current trajectory, the City is confident that
all remaining funds will be committed by the obligation deadline.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

31.225%Minimum Overall Benefit Percentage

$214,664.46

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$643,993.20

Required

$429,328.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,073,322.00 $1,073,322.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

LAU-1, Planning and Administration $35,777.40 $429,328.00 $214,664.40

LAU-2, Acquisition/Rehab/Resale $942,638.11 $3,863,960.00 $2,437,445.88

LAU-3, Demolition of Blighted Structures $0.00 $0.00 $0.00

LAU-4, Redevelopment $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$429,328.00

N/A City of Lauderhill

Total Projected Budget from All Sources

Match Contributed

$429,328.00

N/A

$0.00

$0.00

$214,664.40

$214,664.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ADM-2

$35,777.40

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/30/2010

$35,777.40

To Date

01/30/2009

$214,664.40

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Overall program administration of NSP activities

Location Description:

n/a

The City continues to make significant progress with its purchase/rehabilitation/resale program. Over the past three months
staff has worked with selected professionals to carry out administrative functions that include the review of contracts, appraisals
and property inspections. Also, staff has performed initial environmental assessments.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

LAU-1

Project Title:

Planning and Administration

$214,664.46$0.00City of Lauderhill



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,790,638.00

NSP Only - LMMI City of Lauderhill

Total Projected Budget from All Sources

Match Contributed

$2,790,638.00

N/A

$0.00

$0.00

$1,604,092.17

$1,537,093.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ARS-1

$109,284.40

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/30/2012

$109,284.40

To Date

01/30/2009

$1,604,092.17

Expended CDBG DR Funds

Responsible Organization:

$178,697.93

Acquisition - general Under Way

Activity Description:

The NSP program will acquire, rehabilitate and resale single-family housing units.  The Costs of the rehabilitation can include
labor, materials, supplies permits, lead paint assessment, abatement and clearance, barrier removal, and energy efficient
measures.  Rehabilitation projects with one or more units in a multi-unit building will be limited to the particular unit(s) and will
not involve rehabilitation of portions of the property that are held in common ownership.  Housing units acquired with NSP funds
will require rehabilitation in most cases.  The City will provide NSP funds for housing rehabilitation to bring the units up to the
City's minimum Housing Code. 

Location Description:

The NSP targeted areas are prioritized by census tracts with tracts 603.2, 603.3 and 603.4 located in central Lauderhill having
first priority.  Other census tracts that may be considered based on response from the initial targeted priority 1 area will be:
 located in East Lauderhill and is prioritized as 2nd priority, South Lauderhill is 3rd priority and North Lauderhill is 4th in priority.

The primary focus of this activity is to acquire foreclosed and/or abandoned properties for rehabilitation and resale.  Staff has
partnered with local realtors to identify foreclosed and abandoned properties that qualify for the NSP program based on
strategic target areas and community needs.  To date, we have closed on 40 properties and transferred title on 33 of those
properties and have obligated funding and executed contracts for 15 properties. The identified properties are located
throughout the City; however, the majority of selected properties are concentrated within the established area of most need.  As
we move toward the completion of phase one of the acquisition program, acquired properties will be transferred to our local
housing authority for rehabilitation and resale.  In addition, the City has contacted local HUD approved housing counseling
agencies to establish a relationship to income qualify and counsel selected participates. In the coming weeks, staff will work

Activity Progress Narrative:

Acquisition/Rehabilitation/ResaleActivity Title:

Project Number:

LAU-2

Project Title:

Acquisition/Rehab/Resale

$1,537,093.81$178,697.93City of Lauderhill



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 53/30# of Properties 0 27

0 0/0 0/0 41/0# of housing units 0 27

0 0/0 0/0 0/0# of buildings (non-residential) 0 0

16 0/0 24/30 24/30# of Households benefitting 0 16

35 0/0 55/0 55/0# of Persons benefitting 0 35

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0

0 0/0 0/0 0/0# of Parcels acquired by 0 0

0 0/0 0/0 0/0# of Parcels acquired by admin 0 0

0 0/0 0/0 0/0# of Parcels acquired voluntarily 0 0

0 0/0 0/0 0/0Total acquisition compensation to 0 0

with selected project managers and area experts to establish an extensive scope of work to ensure compliance with all Federal
Regulations and to promote green initiatives.

Activity Locations
Address City State Zip

NALauderhill4261 NW 74 Avenue 33313

NALauderhill8720 NW 45 Court 33351

NALauderhill8420 NW 44 Court 33351

NALauderhill3412 Springbluff Place # 43 33319

NALauderhill5121 NW 82 Avenue 33313

NALauderhill6900 NW 44 Court 33319

NALauderhill1810 NW 36 Avenue 33311

NALauderhill7492 NW 33 Street 33319

NALauderhill7460 NW 39 Street 33319

NALauderhill4531 NW 70 Avenue 33319

NALauderhill4820 NW 19 Street 33313

NALauderhill6880 NW 45 Street 33319

NALauderhill5021 NW 6 Street 33313

NALauderhill8211 NW 46 Street 33351

NALauderhill4551 NW 24 Street 33319

NALauderhill7420 NW 35 Street 33319

NALauderhill7061 NW 49 Place 33319

NALauderhill7498 NW 48 Street 33319

NALauderhill6610 NW 38 Avenue 33313

NALauderhill7408 NW 47 Place 33319

NALauderhill8501 NW 53 Street 33351

NALauderhill7300 NW 46 Street 33351

NALauderhill8571 NW 50 Street 33351

NALauderhill2080 NW 47 Terrace 33313

NALauderhill4400 NW 77 Terrace 33351

NALauderhill6520 Racquet Club Drive 33319

NALauderhill7512 NW 33 Street 33319



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,073,322.00

NSP Only - LH - 25% Set-Aside City of Lauderhill

Total Projected Budget from All Sources

Match Contributed

$1,073,322.00

N/A

$0.00

$0.00

$833,353.71

$833,353.71

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ARS-2

$833,353.71

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/30/2012

$833,353.71

To Date

01/30/2009

$833,353.71

Expended CDBG DR Funds

Responsible Organization:

$85,229.65

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 40/10# of Properties 0 22

0 0/0 0/0 40/10# of housing units 0 22

Activity Description:

The NSP program will acquire, rehabilitate and resale single-family housing units for households whose income is less than 50
percent of the median income.  The Costs of the rehabilitation can include labor, materials, supplies permits, lead paint
assessment, abatement and clearance, barrier removal, and energy efficient measures.  Rehabilitation projects with one or
more units in a multi-unit building will be limited to the particular unit(s) and will not involve rehabilitation of portions of the
property that are held in common ownership.  Housing units acquired with NSP funds will require rehabilitation in most cases. 
The City will provide NSP funds for housing rehabilitation to bring the units up to the City's minimum Housing Code

Location Description:

The NSP targeted areas are prioritized by census tracts with tracts 603.2, 603.3 and 603.4 located in central Lauderhill having
first priority.  Other census tracts that may be considered based on response from the initial targeted priority 1 area will be:
 located in East Lauderhill and is prioritized as 2nd priority, South Lauderhill is 3rd priority and North Lauderhill is 4th in priority.

One of the City&rsquos most important goals is to provide decent housing to low to moderate income families.  Ensuring that
these families have equal access to quality housing is especially challenging in today&rsquos housing market, which is why the
City has earmarked $1,073,322 of our total NSP allocation to meet the prescribed goal.  To date, we have identified  22
properties that meet the City&rsquos criteria for this strategy, of which we have entered into purchase contracts for 5 properties
and have closed and taken title of 17 properties.  As we move from our purchase phase to our rehabilitation phase, the
acquired properties are being transferred to the Lauderhill Housing Authority (LHA) to oversee rehabilitation and ultimately
resale.  Housing Authority staff has started the qualification process for potential buyers and currently have 8 properties under
contract.  As we move into the final quarter, we anticipate obligating the balance of our funds for this strategy.

Activity Progress Narrative:

Acquire/Rehab/Resale 25% Set-AsideActivity Title:

Project Number:

LAU-2

Project Title:

Acquisition/Rehab/Resale

$833,353.71$85,229.65City of Lauderhill



0 0/10 0/0 0/10# of Households benefitting 0 0

Activity Locations
Address City State Zip

NALauderhill4310 NW 12 Court #211 33313

NALauderhill3774 Inverrary Blvd #108 33319

NALauderhill5406 NW 25 Street 33313

NALauderhill5213 NW 23 Street #166 33351

NALauderhill4947 NW 82 Avenue #205 33351

NALauderhill1833 NW 56 Terrace #24 33313

NALauderhill2844 NW 55 Avenue 33313

NALauderhill4164 Inverrary Drive #507 33319

NALauderhill5701 NW 16 Street #16 33311

NALauderhill6678 Racquet Club Drive #209 33319

NALauderhill5632 Blueberry Court #164 33313

NALauderhill3300 Spanish Moss Terrace #103-2 33319

NALauderhill1230 NW 51 Avenue 33313

NALauderhill3360 Spanish Moss Terrace #302 33319

NALauderhill6921 Environ Boulevard #3R 33319

NALauderhill2860 NW 55 Avenue #2B 33313

NALauderhill6201 North Fall Circle Drive #212-1 33319

NALauderhill5232 NW 18 Street #4R 33313

NALauderhill1816 NW 55 Avenue 33313

NALauderhill3551 Inverrary Drive F-401 33319

NALauderhill5661 Blueberry Court #160 33313

NALauderhill5416 NW 18 Place 33313

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

